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Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: March 24, 2018 to March 30, 2018 

 

Sitework:   

� Started excavation for 

retaining wall at climbing wall 

� Continued pouring concrete 

sidewalk  

� Started ballfield seating 

concrete foundation walls 

� Continued fine-grade and 

compaction for concrete 

walkways 

� Continued underground 

electrical work for pedestrian 

lights in ballfields and north 

parking lot 

� Finished placing topsoil in area 

2 and continued placing in 

area 3. 

� Started plumbing rough in for 

concession building 

� Backfilled foundations for 

concession building 

� Surveyed for outfield fencing 

� Finished willow harvesting 
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Other: 

� none 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue fencing operations 

� Verify capping areas 

� Continue concrete sidewalks 

� Continue ballfield seating 

foundation walls 

� Finish placing topsoil in areas 2 

and 3 

� Install stormwater culverts for 

north parking lots 

� Start sanitary sewer 

� Start site irrigation 

 

 

 

 
 

 

 

 

 
 

 


